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Highlighted Projects

US 12, Improvements (SR 124 to Wallula)

(Walla Walla)

South Central

012 501204C

I1

US 12/SR 124 TO MCNARY POOL - ADD LANES

EAST OF PASCO (295.30) (298.90)

Construct two new lanes parallel with the existing lanes, to create a four lane highway.

Additional Revenue Required for Completion
Design (PE) Jul-03 Aug-05  600  1,000 +/-40% 1,600

Right of Way Jul-05 Jul-07  2,000 +/-40% 2,000

Construction Aug-05 Jul-07  5,000 +/-40% 5,000

 600  8,000  8,600

 600  8,000  8,600
US 12/SR 124 TO MCNARY POOL - ADD LANES (Total)

(Walla Walla)

South Central

012 501208N

I1

US 12/SR 124 TO WALLA WALLA - ADD LANES

EAST OF PASCO (295.30) (335.90)

This project provides the resources to perform a corridor study along 40.6 miles of US 12.  It also provides 

the 1st of four construction projects (McNary Pool to Attalia) and Enviornmental Mitigation to relieve 

congestion by widening US 12 to four lanes from SR 124 to Wallula.

Funded Design (PE) May-98 Jun-02  1,553  739 * 2,292

Right of Way Jun-01 Apr-02  2  361 * 363

Construction Apr-02 Sep-03  5,252  1,575 +/-20% 6,827

 1,555  6,352  1,575  9,482

 1,555  6,352  1,575  9,482
US 12/SR 124 TO WALLA WALLA - ADD LANES (Total)

(Walla Walla)

South Central

012 501211W

I1

US 12/ATTALIA VIC. - ADD LANES

EAST OF PASCO (303.00) (305.00)

This project provides the resources for the second of four construction projects to relieve congestion and 

improve safety by four laning 2 miles of US 12 from SR 124 to Wallula.

Additional Revenue Required for Completion
Design (PE) Jul-02 Jan-04  134  566 +/-40% 700

Right of Way Jul-03 Dec-03  146 +/-40% 146

Construction Dec-03 Jun-05  7,540 +/-40% 7,540

 134  8,252  8,386

 134  8,252  8,386
US 12/ATTALIA VIC. - ADD LANES (Total)
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US 12, Improvements (SR 124 to Wallula)

(Walla Walla)

South Central

012 501205D

I1

US 12/ATTALIA VIC. TO SR 730 - ADD LANES

EAST OF PASCO (305.00) (307.50)

Construct two new lanes parallel with the existing lanes, to create a four lane highway.

Additional Revenue Required for Completion
Design (PE) Sep-01 Jan-04  250  750 +/-40% 1,000

Right of Way Jul-03 Nov-03  1,029 +/-40% 1,029

Construction Dec-03 Jan-05  4,999 +/-40% 4,999

 250  6,778  7,028

 250  6,778  7,028
US 12/ATTALIA VIC. TO SR 730 - ADD LANES (Total)

 1,555  6,736  17,205  8,000

US 12, Improvements (SR 124 to Wallula) Totals

 33,496Total 

 1,555  6,352  1,575Funded  9,482

 384  15,630  8,000Additional Revenue Required for Completion  24,014

* Project Under Way 10/30/2001  2:04:49PM


